

	A	C	D	E	F	G	H	I	J	K	L	M	N
1	MANUFACTURER SCHEDULE TRACKING												
2		Program Name	Vendor Name	FOB	Purchase Order Number	Change Order Number	Expediter Name	Date		Item Number	Item Description	Total PO Quantity	Total Quantity Shipped
3	F												
4	Manufacturer	Playing Cards	US Playing		Y13/71		rb	5/31/94		INC-74150	Playing Cards	6,300,000	3,006,576
5													
6													
7													
8													
9													
10	Silk Screen												
11													
12													
13													
14	Graphic Printer	Playing Cards	AGI		Y13802								
15													
16													
17	Contract Packer	Playing Cards	Warren										
18													
19													
20													

ON SCHEDULE

TO BE COMPLETED

BY 8/22

2060176558